

RCRA FACILITY INVESTIGATION

QUARTERLY PROGRESS REPORT #1

GM POWERTRAIN - BEDFORD PLANT
105 GM DRIVE
BEDFORD, INDIANA

EPA ID# IND006036099

JULY 12, 2001
REF. NO. 013968 (7)
This report is printed on recycled paper.

**Conestoga-Rovers
& Associates**

8615 West Bryn Mawr
Chicago, Illinois 60631

Office: (773) 380-9933
Fax: (773) 380-6421

QUARTERLY PROGRESS REPORT

DISTRIBUTION LIST

U.S. EPA, Region 5	Peter Ramanauskas (2 copies)
Indiana Department of Environmental Quality	John Gunter (2 copies)
U.S. Fish and Wildlife Service	Dan Sparks
GM RCRA CA Program Manager	Jean Caufield
GM Project Manager	Cheryl Hiatt
GM Legal	Laura Fitzpatrick
GM Powertrain - Bedford Facility	Kim Dobosenski/Bill Schoonmaker
GM Communications	Kathy Bommarito
CRA Project Director	Glenn Turchan
CRA Senior Engineer/Advisor	James McGuigan
CRA Project Manager	Bill Steinmann
Exponent	Pieter Booth/Rick Bodishbaugh
ENVIRON International Corporation, Inc.	Stephen Song/C.Y. Jeng

TABLE OF CONTENTS

	<u>Page</u>
1.0 INTRODUCTION.....	1
2.0 LIST OF COMPLETED ACTIVITIES.....	1
3.0 SUMMARIES OF ALL FINDINGS	2
4.0 SUMMARIES OF ALL CHANGES MADE IN THE RFI DURING THE REPORTING PERIOD	2
5.0 COMMUNITY RELATIONS.....	2
6.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD.....	2
7.0 PROJECTED WORK FOR THE NEXT REPORTING PERIOD	2
8.0 COPIES OF DAILY REPORTS, INSPECTION REPORTS, LABORATORY/MONITORING DATA	3

1.0 INTRODUCTION

This Quarterly Progress Report is submitted in accordance with the Bedford Voluntary Corrective Action Agreement (Agreement) between the U.S. EPA and GM, executed on March 20, 2001. This report covers the period from execution of the Agreement on March 20, 2001 to the end of the second calendar quarter of 2001 for the GM-Powertrain - Bedford Plant (Facility).

The next quarterly progress report will be submitted on or before October 15, 2001.

2.0 LIST OF COMPLETED ACTIVITIES

Each of the submissions identified in the Agreement has been submitted on or before its due date. The following is a list of those submissions, their due date, and the date that they were submitted to the U.S. EPA.

<i>Submission</i>	<i>Due Date</i>	<i>Date Submitted</i>
Current Conditions Report (CCR)	July 18, 2001	May 25, 2001

The following is a list of additional documents not identified in the Agreement, and the date that they were submitted to the U.S. EPA.

- Project Fact Sheet #1 - May 24, 2001.
- Stream Investigation Work Plan - June 6, 2001
- Community Relations Plan (CRP) - June 6, 2001.
- Off-Site Well Survey and Sampling Work Plan - June 6, 2001.
- Draft RFI Sample Matrix - June 6, 2001.

Once these documents are finalized, they will be placed into the Public Repository.

A project initiation meeting was held at the GM Powertrain Bedford Plant involving representatives from GM, U.S. EPA, and IDEM on June 6, 2001, to discuss the overall RCRA Corrective Action Program, RFI strategy, schedules, and the above referenced documents. The above referenced meeting was followed with a conference call between GM, U.S. EPA, and IDEM representatives on June 20, 2001, to further discuss project activities and the future project schedule.

3.0 **SUMMARIES OF ALL FINDINGS**

Summaries of any findings, which occur after submission of this progress report, will be included in subsequent quarterly progress reports.

4.0 **SUMMARIES OF ALL CHANGES MADE IN THE RFI DURING THE REPORTING PERIOD**

GM is currently completing the rest of the RFI Work Plan. Any changes made to the Off-Site Well Survey and Sampling Work Plan, and Stream Investigation Work Plan during the next reporting period will be included in the next Quarterly Progress Report.

5.0 **COMMUNITY RELATIONS**

Applicable State of Indiana representatives and Bedford City officials including the mayor have been contacted regarding future work at and in the vicinity of the Facility. A toll free telephone number has been set up, which will provide the community with a contact at GM (Ms. Kathy Bommarito at 1-866-223-0856). The Project Fact Sheet #1 has been issued, and the Bedford Public Library has been contacted regarding setting up a public information repository.

6.0 **CHANGES IN PERSONNEL DURING THE REPORTING PERIOD**

A summary of personnel was included in the CRP submitted June 6, 2001. Any changes in personnel during the next reporting period will be presented in the next Quarterly Progress Report.

7.0 **PROJECTED WORK FOR THE NEXT REPORTING PERIOD**

The Quality Assurance Project Plan (QAPP), Health and Safety Plan (HASP), and RFI Sampling Matrix are scheduled to be submitted to the U.S. EPA in mid-July 2001, with copies also sent to IDEM. The off-site well survey and sampling activities are scheduled to begin on approximately July 23, 2001. The Stream Investigation Work Plan is

projected to begin on approximately August 13, 2001. Additional site investigation activities from the RFI Work Plan will commence following submission of the overall RFI Work Plan in late July 2001 after review of U.S. EPA's comments.

**8.0 COPIES OF DAILY REPORTS,
INSPECTION REPORTS, LABORATORY/MONITORING DATA**

There have been no reports or data generated during the current reporting period concerning the RFI at this facility.