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RCRA Corrective Action  June 16, 2011
������� ��������������������� �
�	���	��������  Bedford, Indiana
���������������������

This is the thirty-second Project Fact Sheet that has been prepared to provide  
the community with information regarding activities being performed at the Site. 

Project Field Fact
GM has remediated 7 miles of creek and over 140 acres 
of floodplain.

Project Background
A RCRA Corrective Action (CA) is being conducted at the 
GM CETC Bedford Facility, in accordance with the terms 
of the Performance-Based Corrective Action Agreement 
(Agreement) executed by United States Environmental 
Protection Agency (U.S. EPA) on March 20, 2001, and 
modified on October 1, 2002, March 29, 2007, and 
May 9, 2008. Some of the activities conducted as part 
of the overall RCRA CA are being addressed under the 
Comprehensive Environmental Response, Compensation, 
and Liability Act (CERCLA) Removal Action (RA) Program 
pursuant to an Administrative Order on Consent (AOC), 
effective July 31, 2003.

Facility Update
Within the East Plant Area, construction of the low 
permeability cover system has resumed after being 
suspended for the winter and spring rainy seasons; 
however, it has been a wet start to the construction 
season and temporary liners continue to cover all 
areas where work has not yet been completed and 
will continue to be maintained, repaired and/or 
replaced in order to minimize erosion. Surface water 
and groundwater that have the potential to come in 
contact with contaminated soil continue to be collected 

and treated in the East Plant Area. With the arrival 
of spring, a noticeable growth of grass emerged on 
previously completed areas of the cover system. Work 
on the remaining areas of the cover system is currently 
underway and completion is anticipated for 2011. 

Off-Site Activities Update
Plans to complete the remaining excavation work for 
a small impacted area under a portion of the clay pad 
in the Pleasant Run Creek floodplain west of Peerless 
Road, near the intersection with Bud Ikerd Road were 
approved by U.S. EPA on March 31, 2011. The excavation 
work is scheduled for this summer. In the interim, the 
clean clay pad remains over the PCB impacted floodplain 
soil to provide protection for downstream areas from 
recontamination. Some of the clean clay material has 
been used to create a berm over the North Lawrence 
Water Authority’s waterline near Peerless Road.

Final grading and planting activities at the Bailey’s 
Branch confluence with Pleasant Run Creek and east 
of the Peerless Road Bridge, as well as some additional 
maintenance required north of Broomsage Road, is 
scheduled for completion this summer. It should be 
noted that RACER Trust (formerly MLC) is responsible 
for the completion of the restoration of the RACER Trust 
property downstream (west of) of the Peerless Road 
Bridge. GM will restore two privately owned properties 
west of Peerless Road along this section of creek, in 
conjunction with RACER Trust’s restoration activities.

Clean Clay Berm over The norTh 
lawrenCe waTer auThorITy waTerlIne

TruCk TraFFIC To SuPPorT  
removal and reSToraTIon work

reSToraTIon eaST  
oF BroomSage road

ConTaInmenT, ColleCTIon,  
and TreaTmenT oF SPrIng 018

graSS growTh on ComPleTed  
areaS oF The Cover SySTem

remaInIng Cover SySTem work areaS



01
39

68
_f

s_
32

-j
u

n
e1

1_
v0

3.
in

d
d

 /
 0

6.
11

Documents
The following documents have been 
submitted to the U.S. EPA and IDEM since 
Fact Sheet 31. Once finalized after agency 
review, the, documents will be available 
for review on the website. 

•  Quarterly Progress Report 40

•  CERCLA Progress Report 
January/February 2011 
March/April 2011

•  Public Presentation 
March 10, 2011

Public Access Website at…
www.BedfordPowertrainCorrectiveAction.com 
Get up-to-date project information  
and view project related documents.

Final design plans for the Spring 018 area are also under 
development. Clean groundwater will be diverted from the 
affected Spring 018 area by means of a French-drain, which will 
direct the clean water away from the affected area into the creek 
system, thereby reducing the volume of water produced by the 
Spring. The remaining PCB impacted water still emanating from 
the spring will continue to be treated.

Roads Update
Truck traffic will start up again this summer as removal work  
and restoration work resumes.    

GM continues to monitor the road surfaces on all haul roads  
and will make any repairs as needed throughout the remainder 
of the active project period. The driving safety of truckers will 
also continue to be monitored as long as hauling operations  
are being conducted. 

Communications Update
A combined neighborhood and public meeting was  
held on March 10, 2011, at the CRA field trailers south  
of the GM CETC Bedford Facility. The presentation materials  
for this meeting are posted on the GM website at  
www.BedfordPowertrainCorrectiveAction.com. The next 
combined neighborhood and public meeting is scheduled for 
June 23, 2011 at 6:00 PM and will be held at the same location. 

The Community Liaison Panel (CLP) met at the field trailers for 
the first quarter meeting (Meeting No. 41) on March 10, 2011, as 
part of an additional communication avenue for the community. 
CLP meeting minutes from the previous meeting have been 
posted to the project website. The next CLP meeting will be  
held on June 23, 2011.

GM, RACER Trust, U.S. EPA and IDEM had their annual meeting 
on May 26, 2011, in Bedford to discuss the project status and 
upcoming schedule for the remainder of 2011. 

Contact Information
If you would like more information  
about this project, please contact any  
of the following:

U.S. EPA
Peter Ramanauskas
for general information and on-site work
Tel: (312) 886-7890

Brad Stimple
for creek cleanup work
Tel: (440) 250-1717

IDEM
Gerald O’Callaghan
Tel: (317) 233-1522

ATSDR (Public Health Agency)
Mark Johnson
Tel: (312) 886-0840

PROJECT INFORMATION AND  
TRUCK TRAFFIC COORDINATOR
Katie Kamm
Tel: (812) 277-8954

eaST PlanT area - aPrIl 2011

An information repository is maintained on the GM website  

at www.BedfordPowertrainCorrectiveAction.com. A list of new 

project documents, submitted to the repository since Fact  

Sheet 31 is provided on this Fact Sheet, below.

Upcoming Activities Summary
The following is a list of anticipated work to be initiated or 

completed at the Site and property located off-Site over the next 

few months: 

•	 Continuation	of	containment,	collection,	and	treatment		

of	springs	that	contain	low	levels	of	PCBs.	

•	 Preparation	of	an	Interim	Measure	Work	Plan	for	soil	removal		

on	properties	west	of	the	Plant.	

•	 Maintenance	of	temporary	liner	covers	and	runoff	water	

collection	and	treatment,	where	necessary,	until	the	cover		

system	can	be	completed.	

•	 Removal	of	the	additional	PCB	impacted	floodplain	soil		

beneath	the	clay	liner	at	the	former	stockpile	pad	next	to		

the	creek,	west	of	Peerless	Road.

•	 Construction	completion	of	the	final	cover	system	on	the		

East	Plant	Area.	

•	 Construction	of	the	vegetative/asphalt	cover,	on	an	area		

west	of	GM	Drive	in	front	of	the	Plant.	

•	 Completion	of	topsoil,	grass	seeding	and	tree	planting	on	

properties	east	of	Peerless	Road.

•	 Completion	of	restoration	maintenance	north	of		

Broomsage	Road.

•	 Installation	of	a	diversion	trench	for	the	larger	Spring	018		

area	later	this	year.


