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1.0 INTRODUCTION

This Quarterly Progress Report is submitted in accordance with the Bedford Voluntary Corrective Action
Agreement (Agreement) between the U.S. EPA and GM, executed on March 20, 2001. This report covers
the period from execution of the Agreement on March 20, 2001 to the end of the second calendar quarter
of 2001 for the GM-Powertrain - Bedford Plant (Facility).

The next quarterly progress report will be submitted on or before January 15, 2001.

2.0 LIST OF COMPLETED ACTIVITIES FOR QUARTER

The following documents were submitted to U.S. EPA and IDEM between July 1, 2001 and September 30,
2001.

Health and Safety Plan (HASP) - July 12, 2001.

Project Fact Sheet #2 - July 16, 2001.

Quality Assurance Project Plan (QAPP) - July 18, 2001.
Revised RFI Sample Matrix - August 28, 2001.

Sample Summary and Rationale Document - August 28, 2001.
Stream Field Sampling Plan - September 21, 2001.
Amendments to the Field Sampling Plan - October 1, 2001.

When project documents are finalized, they are placed into the Public Repository.

A plant tour and project meeting was held at the GM Powertrain Bedford Plant involving representatives
from GM, U.S. EPA, and IDEM on August 28, 2001. Included was a tour of the AOIs and discussion of
the off-site well survey and sampling activities, stream reconnaissance activities, stream sampling
activities, and the RFI Workplan and Sample Matrix. Minutes from this tour and meeting are included as
Attachment 1.

Conference calls between representatives from GM, EPA and IDEM occurred this quarter on the
following dates:

July 25, 2001;

August 15, 2001 and

September 27, 2001.
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Minutes from the August 15t conference call are included as Attachment 2.

The off-site well survey within a %2 mile radius of the site was conducted from July 23 to August 10, 2001.

Although there are still a few addresses where owners have not yet been reached, approximately 380
properties were contacted. Seven wells and four cisterns were identified as being operable and sampling
was also conducted at the same time as the survey. The analytical data are attached as Attachment 3.
Work is continuing in efforts to contact the remaining properties to determine if a well or groundwater
cistern is present on the property.

The stream reconnaissance activities were completed from August 6 to August 8, 2001. Sample locations
were discussed based on the reconnaissance with U.S. EPA, IDEM and USFWS in meetings and
telephone calls in August and September 2001. Stream sampling occurred in early October (October 1,
2001, through October 8, 2001).

3.0 SUMMARIES OF ALL FINDINGS

Summaries of any findings, which occur after submission of this progress report, will be included in
subsequent quarterly progress reports. Analytical data from the well survey are attached in
Attachment 3.

4.0 SUMMARIES OF ALL CHANGES MADE IN THE RFI DURING THE REPORTING
PERIOD

GM is currently completing the rest of the RFI Work Plan, which will be submitted during the next
quarter.

50 COMMUNITY RELATIONS

A public information repository has been set up at the Bedford Public Library. All finalized work plans
and the two project fact sheets have been placed in the public repository. Bedford City officials were
updated regarding the off-site well survey and sampling activities and the stream reconnaissance and
sampling activities. Residents that were contacted during the off-site well survey and sampling activities
were also provided with the two fact sheets.
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6.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

A summary of personnel was included in the Community Relations Plan (CRP) submitted June 6, 2001.
No changes have occurred. Any changes in personnel during the next reporting period will be presented
in the next Quarterly Progress Report.

7.0 PROJECTED WORK FOR THE NEXT REPORTING PERIOD

The stream field sampling activities began on October 1, 2001. Additional site investigation activities
from the RFI Work Plan will commence following the submittal of the overall RFI Work Plan and
subsequent review by U.S. EPA.

8.0  COPIES OF DAILY REPORTS, INSPECTION REPORTS,
LABORATORY/MONITORING DATA

Attachment 3 presents laboratory reports from Severn Trent Laboratories containing analytical results
from the residential well sampling.



ATTACHMENT 1

MEETING MINUTES - AUGUST 28, 2001
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